
Typhoon Haiyan
Shelter and CCCM Combined Cluster Meeting Minutes
Tacloban
Friday 18th Nov

Hub: Tacloban - Overall focus of the meeting was on shelter in district 8.

Chaired: DSWD/Shelter Cluster/IOM

Attended: Munciple Engineer for Tacloban, UNDP, UNDAC, Save the Children, Acted, IOM, UNHCR, PU-AMI,

Feedback on Key actions

Action 1) cluster coordinator to ensure that someone takes an active lead in coordinating debris removal and coconut timber salvage: Required Activites include:

- 1) prioritisation of sites requiring debris removal
- 2) coordination with humanitarian actors to tie n with government debris removal progmmes
- 3) ensurng consistency in labour rtes and common approach to rates for salvaged cocnut timber
- 4) provide a forum to share best practices in debris removal.

COMPLETE – UNDP (Tim WALSH co-ordinating)

Action 2: cluster coordinator to consult with government on danger zones – if coastal areas are fit for return / rebuilding.

NOT STARTED (Action David Dalgado – Shelter Cluster Co-ordination)

Action 3: cluster coordinator tocoordinate with Wash relating to Non food item (shelter) and hygiene kits

PARTIAL (Action David Dalgado – Shelter Cluster Co-ordination)

Action 4::Cluster members to conduct an assessment to support prioritisation of distribution sites.

- Assessment planned for 16/13/11 to cars coordinated with wash. One car to head east and one car to head south from tacloban. Each car to contain:
 - o 1 wash cluster representative
 - o 1 member from REACH to ensure common methodology
 - o Members of responding organisations

COMPLETE in 9 Munalpites (See Luca from ACTED)

Action 5: Shelter cluster coordinator to actively request a DSWD dedicated focal point.

ONGOING (Action David Dalgado – Shelter Cluster Co-ordination)

Overview of Gov & Agency Updates: (See 3Ws prepared by OCHA for specifics)

- DSWD Shelter Assessment – ongoing and nearing completion (for high level damage assessment)
- Total municipalities coordinated out of Tacloban hub – 27 (Eastern part of Leyte)
- Total municipalities coordinated out of Omorc hub – 15 (Western part of Leyte)

- Save the children have distributed household kits mainly at evacuation centres, they have 7000 plastic sheets arriving tomorrow, and 15000 plastic sheets in the pipeline.
- UNHCR has 1000 tents arriving today and significant shelter material (tarpaulies and tents) in the pipeline. They plan to focus on rural areas.
- IOM has started NFI and shelter item distributions within Tacloban city. under way by IOM and other cluster members (tarps, tents, various NFI kits, but all meeting the same hurdle. IOM is undertaking assessments.
- Goal should have shelter material here by 21st plans to focus in the rural areas.
- Appears significant material now becoming available and agencies are trying to understand where is best to distribute? For displaced DTM (Displacement Tracking Matrix)

CCCM strategy presented:

1. **Rapid Improvement of Living Conditions for displaced population (including DTM roll out)**
2. **Rapid Provision of Capacity Building Support**
3. **Facilitation of Return through Durable Solutions**

DTM presentation of DTM findings 22 sites mapped, 11 of those are EC other are spontaneous, extrapolating it could mean that if official list of ECs in Tacloban are 29 to 34 the total number of sites including spontaneous sites could double. Need to map DSWD capacity on the ground, provide training and deploy. Training could start as soon as tomorrow if DSWD provides 15 persons to be trained and deployed. Need to have GPS units. Invitation to NGOs to join in.

Issues:

1, Transitional Site Locations (Tacloban)

IOM was requested by the City Mayor's office to assist in site planning for a location "Abukay" as a transitory center for evacuating persons out of existing sites that are overcrowded or that will close soon. The assessed conducted by IOM was declared not good as it is on a sloping terrain, flooded and very small. Assistance from the cluster will be provided to City officials to map out potential areas.

More displacement is expected. For instance tomorrow the Education sector will provide a list of schools that need to re start their functions in the islands of Leyte and Samar.

2, Permanent Shelter Site Locations (Tacloban)

The city has identified an area "New Kawayan and San Isidro" in front of the bridge linking Samar and Leyte as Municipality owned land earmarked for housing and industrial development. It appears the city has funds to develop it in connection with private companies (Palofax). They would like IDPs to be moved out of congested sites into transitory sites while this new area is developed.

Site is 12km away from city centre. All infrastructure required.

3, IEC Shelter DRR/Resilience Material

As developed by Shelter Cluster (particularly, IOM, CRS, Save the Children, PRC) to typhoon Pablo there is IEC material which agencies can print and use when they do their shelter kit distributions. People are starting to rebuild and it is important to get in and do messaging with distributions.

TWIGS (Technical Working Groups):

The following TWIGS were proposed to have interested actors to work on these specific sub sectors (actors are yet to sign into them):

1. Relocation Sites (under the lead of IOM)
2. Debris usage (under the lead of UNDP with IOM technical guidance)
3. Difference in Strategy for rural and urban shelter, different land ownership and best usage of tents (under the lead of Shelter Technical Co-ordinator)
4. DTM (under the lead of IOM)

No sign-ups indicate too early for TWIGS.

Next Meeting

Daily CCCM and Shelter meetings will continue to take place jointly in Tacloban at the OSOCC (Grand Stand) next meeting Nov 19 2pm

Note Early Recovery will follow Shelter & CCCM combined meeting every other day (20th 3pm next meeting)

Key documents:

Fixing tarps and emergency shelter:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/131116%20IEC%20-%20Tarpaulines.pdf>

Guidance from Shelter, CCCM, WASH and Protection Clusters - Transitory Tent Sites Guidelines illustrated:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/131116%20IEC%20philippines-Illustrated%20Tent%20Guidelines.pdf>

Humanitarian response webpage:

<https://philippines.humanitarianresponse.info/clusters/camp-coordination-management>

Two IEC on site planning and best practices, build back safer, for reconstruction/repair of transitional or core houses:

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/131116%20IEC%20-%20Site%20Planning.pdf>

<https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/131116%20IEC%20-%20BB%20Safer.pdf>

David Dalgado

Technical Coordinator

Philippines Shelter Cluster

Mob: +63 (0)9289 048 422

Email: tech.phil@sheltercluster.org

Web: www.sheltercluster.org

Jean-Philippe Antolin

Tacloban Cluster Coordinator

Mob +63 0926724 5722

Email Jantolin@iom.int

CCCM Tacloban email

cccmtacloban@iom.int